
 
Catlett – Calverton Sewer Project 

Project Management Team 
Golden Rule Builders, 3409 Catlett Road 

January 10, 2018 
11:00 AM 

Meeting Notes 
 
Welcome & Introductions – Gary asked everyone to introduce 
themselves.  Sign in sheet attached. 
 
Update on Project Activities: 
 
Tax Exemption – Jimmy Desai said DEQ and VDH are in discussions of 
who will issue the certificate required by the Tax Department.  VDH is 
the lead regulatory agency and DEQ is the funding agent.  Doug Canody 
of VDH says that per Virginia Code the authority rests with DEQ even 
though VDH is the lead regulator on this project.  He will continue to 
work with DEQ to resolve including contacting Sheila Wallace of the Tax 
Department if necessary. 
 
Design-Build Contract – Gary said that by the end of December all of 
the contract legalities were completed.  He hopes to present to the 
Board information of the additional costs including 10% contingency on 
the contract, land acquisition, tap fees for county buildings and some 
other incidentals.  Also, likely included in that discussion would be the 
possibility of increasing the loan amount if it is determined 
advantageous by the County Finance Department. 
 
Gary further commented that we were not able to get everything ready 
for the January Board meeting but should be on the February 8 agenda. 
 
Land Acquisition – As previously reported the letter of intent between 
the two parties has been signed.  The actual acquisition will not occur 
until the loan closing with DEQ/VRA.  Gary noted the county will 
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coordinate all the details to close on the property at the time of or 
shortly after loan closing 
 
Loan Closing – Gary said the target is to close in the April or May, DEQ 
is pushing for April.  The date is dependent upon the Income Surveys 
which will impact the interest amount. 
  
Income Surveys – Eldon James reported that door hangers will be 
distributed next week.  The hangers will indicate a survey will follow 
shortly.  Once the survey is mailed then we will have to work hard to get 
the response rate required to validate the accuracy of the survey.  Guy 
Hinckley said that several of the area businesses have extended an offer 
to assist in any way they can to support the effort.   
 
Update on Potential Changes to the Comprehensive Plan and 
Service District Boundaries – Andrew Hopewell reported that the 2nd 
public hearing before the Planning Commission is coming up on the 
Catlett/Calverton/Midland Service Districts Boundaries Plan.  The hope 
is to move that action to the Board next month.  Another public hearing 
is scheduled for the Special Exception required on the C-Bay property 
for the sewer treatment facilities.  The third task is to clean up some text 
in the Sewer Use Ordinance which will also require a public hearing.  
The plan is for all hearings to occur in February.  A lengthy discussion 
ensued on the screening and security required by VDH, requirements 
within the Special Exception at the treatment site, as well as related 
issues that will need to be addressed in the design process.  
 
A question was raised about status the Environmental Assessment.  The 
public hearing was held in December.  The minutes of that meeting have 
to be finalized, accepted by the Board and sent to DEQ.  Any final agency 
comments will have to be sent to DEQ.  One additional advertisement 
will have to be posted but no further hearings.  The need for a wetlands 
delineation is still in discussion between the County, DEQ and USACOE. 
  
Next Steps – Gary said we have talked about the various upcoming 
public hearings and the door hangers and income survey.  He also said 
the continued work on the tax exemption and contract execution. 
 
Schedule of Future PMT Meeting
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 February 14 
 March 14 
 April 11 

 
ADDENDUM TO THE MINUTES:  The February 14 meeting was subsequently 
canceled. 


